

Exercise 1: Develop a Beta Plan for the Scenario.

Part I: Beta plan overview

Beta planning category	Beta planning consideration
Testing purpose	- Define the test purpose and intended results - Identify the type of beta test
Internal readiness	Define testing roles and responsibilities
Tester recruitment	- Identify external buyers and users to be included in the test - Define tester incentives
Targets	Describe how testers will be contacted
Testing objectives	- Define the testing objectives - Objectives should be SMART (Specific, Measurable, Attainable, Relevant, and Time-Bound)
Test management	- Define test management logistics - Include testing venues
Communications planning	Describe how communications will be conducted
Costs	- Define testing costs - List funding source(s)
Scheduling	Define the testing schedule
Legal	Describe any legal considerations
Key performance indicators (KPI)	Define testing measurables or KPIs

Part II: Beta plan template

Beta planning category	Beta planning consideration
Testing purpose	• Validate that the WB-3000 meets user needs for mobile note-taking, brainstorming, screen sharing, and real-time annotation. • Confirm product stability, usability, and key feature performance. • Identify usability improvements prior to launch. • Type of beta test: Pilot testing (internal + controlled external testing).
Internal readiness	• Ten-person sales team assigned to conduct testing, collect feedback, and document issues. • UX team assigned to lead user experience evaluations and usability scoring. • Operations assigned to support logistics, hardware setup, and technical troubleshooting.
Tester recruitment	• Recruit at least 25 testers consisting of educators, business professionals, and general users. • Engage testers from three corporate partners and two educational institutions located within 25 miles of headquarters. • Provide incentives: • Complimentary lunch • Complimentary WB-3000 unit (non-resale for 1 year) • Transportation assistance if needed
Targets	• Contact all testers 60 days before testing. • Secure RSVPs from at least 25 testers; stretch goal of 30. • Achieve representation from all primary target segments (education, business, mobile professionals).
Testing objectives	• Confirm device functionality (USB/HDMI, writing surface, two styluses, screen sharing). • Validate whiteboard application usability, including color tools, erase functions, screenshots, file saving, and remote annotation. • Evaluate fit, weight, and portability (must meet <3 lbs requirement). • Measure user satisfaction using a 0–100% scale. • Collect feature improvement suggestions and pricing sensitivity feedback.

	• SMART Objective: Achieve $\geq 90\%$ user satisfaction and identify top 5 enhancements for launch.
Test management	• Conduct beta testing over a two-week pilot in June. • Testing locations: • LWT corporate headquarters • 3 participating corporate sites • 2 educational institutions • Provide on-site support teams for setup and documentation. • All testers complete structured evaluation forms and usability surveys.
Communications planning	• Issue formal invitations and testing instructions 60 days prior. • Send reminders 30 days, 1 week, and 24 hours before test sessions. • Provide parking instructions, directions, and onsite contact details. • Maintain a tester communications inbox and support phone number.
Costs	• Beta testing budget: \$25,000 (UX-allocated). • Additional indirect internal labour costs included in departmental budgets. • Complimentary units provided to testers (absorbed by marketing and product development budgets).
Scheduling	• Current date: February • Finalize design: March • Development: April–May • Beta Testing: June (2-week period) • Launch: July
Legal	• All testers must sign the LWT Beta Tester Agreement. • Complimentary units cannot be resold for one year. • Personal data collected during testing will comply with privacy and data-handling policies. • NDA required to protect proprietary product features and development information.
Key performance indicators (KPI)	• Beta user satisfaction score $\geq 90\%$. • Defect rate $< 2\%$ across all test units. • Minimum 25 testers completing full testing cycle. • At least 5 actionable usability improvements identified. • Confirmation of pricing validation from majority of testers. • Completion of all required UX reports before July launch.